

BILL NO. S-75-05- 49

SPECIAL ORDINANCE NO. S- 103-75

AN ORDINANCE approving Change Order No. 3 in
connection with Resolution 276-72, St. Joe Interceptor

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
WAYNE, INDIANA:

SECTION 1. That Change Order No. 3 to Hipskind Asphalt Corporation
in connection with Resolution 276-72, St. Joe Interceptor in the amount of \$8,584.40,
which is a Federal funded project, as set out in the specifications is hereby in all
things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and
after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY.


CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Kinnis, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 5-27-75

Charles W. Westerman
Marvin G. Hornak
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage. Passed (~~lost~~) by the following vote:

	AYES <u>8</u>	NAYS <u>0</u>	ABSTAINED _____	ABSENT _____ (to-wit:
BURNS	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
HINGA	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
KRAUS	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
MOSES	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
NUCKOLS	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
SCHMIDT, D.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
SCHMIDT, V.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
STIER	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
TALARICO	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

DATE: 6-10-75

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. 8-103-75 on the 10th day of June, 1975.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th day of June, 1975, at the hour of 11:40 o'clock P.M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 11th day of June, 1975, at the hour of 4:00 o'clock P.M., E.S.T.

John A. Lutz
MAYOR

Bill No. S-75-05-49

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 3 in connection with Resolution 276-72, St.
Joe Interceptor

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

John Nuckols

William T. Hinga

Donald J. Schmidt

Charles W. Westerman Jr.

Eugene Kraus Jr.
John Nuckols

DJ Schmidt

DATE 6-10-75 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

62-75-106
5/2/75

Date 3-27-75

~~APR 21 1975~~

Gentlemen:

Water Pollution Control Engr. Dept.
City-County Building, One Main St.
Ft. Wayne, Indiana 46802

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
--	----	Change from Base Bid	Lump Sum		8,584.40
		Price for A.C.P to R.C.P.			
Total Decrease					
Total Increase					8,584.40
Net (Decrease) (Increase)				Contract Price	8,584.40

The sum of \$ 8,584.40 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 287,608.60
Current Contract Price Adjusted by Previous Change Order	\$ 291,253.51
New Contract Price Including This Change Order	\$ 299,837.91

The time provided for completion in the contract for this project is (unchanged) (increased) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be Sept. 1974. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Philip W. Bailey (Chief Engineer) Date 4/8/75

Accepted by: David L. Stephens (Contractor) Date 1/1/77

Approved by: Ronald L. Jones (City Engineer) Date 4/21/75

Approved by: [Signature] (Owner) Date 1-14-48

Attested by: Edward H. Smith (Clerk) Date 7th 7 1914

Change Order No. 3

Resolution No. 276

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The Resolution was originally awarded on the alternate bid for A.C.P. However, as we proceeded into further investigation of the strength classification of the pipe, we found a change order would be necessary to increase the classification to the required strength. In working thru the class changes, it was found that it would be less expensive to switch the contracts on all three resolutions to the base bid for R.C.P. The cost is reflected in this change order.
- _____
- _____
- _____

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE



Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #3 of Hipskind Asphalt Corporation in
amount of \$8,584.40 on Resolution 276-72 (St. Joe Interceptor) to change from A.C.P.
pipe to R.C.P. pipe to meet required strength.

EFFECT OF PASSAGE Meet requirements for strength needed for this project.

EFFECT OF NON-PASSAGE Unable to provide satisfactory and required pipes for
St. Joe Interceptor project.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$8,584.40 on Federal Funded
project

ASSIGNED TO COMMITTEE Public Works